UDOT Construction Contractor Payments

Month Ending, Oct 31, 2005
Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

A-CORE CONCRETE CUTTING INC IM-15-8(109)393 I-15 From SR-13 to Idaho Line 2 $333,319.32 $16,665.97 $316,653.35  10/03/2005
ADAMS & SMITH INC BRF-0010(27)16 BRIDGE; SR-10, NORTH OF EMERY 6 $122,290.44 $6,114.52 $116,175.92  10/31/2005
BRO-LCO07(6) SPRING GLEN BRIDGE REPLACEMEN 3 $93,378.28 $4,668.91 $88,709.37  10/11/2005
AMES CONSTRUCTION INC *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 10 $2,306,155.22 $115,307.76 $2,190,847.46  10/19/2005
B & K CONSTRUCTION OF UTAH, INC. SP-9999(713) SR-24, MP 156 TO MP 160 3 $14,105.99 $705.30 $13,400.69  10/03/2005
JACKSON CONSTRUCTION & ENGINEERINSTP-LC39(5) US-89; Manti City Main Street and Rest / 1 $59,513.37 $2,975.67 $56,537.70  10/05/2005
STP-LC49(80) Maint St. Enhancement 400 S to Center | 2 $37,690.47 $1,884.52 $35,805.95  10/17/2005
BROWN BROTHERS CONSTRUCTION CO.*STP-0024(28)53 SR-24; SOUTH LYMAN TO 300 EAST,E 1 $596,516.26 $29,825.81 $566,690.45  10/19/2005
STP-2496(1)0 JOES VALLEY ROAD, EASTOF 300 E,] 16 $144,895.87 $7,244.79 $137,651.08  10/20/2005
BURDICK PAVING SP-0121(7)0 SR-121 Roosevelt City at 200 North 2 $109,364.53 $5,468.23 $103,896.30  10/17/2005
STP-2728(2)9 DRY FORK CANYON ROAD; RP9.2TQ 5 $57,137.01 $2,856.85 $54,280.16)  10/19/2005
STP-2794(1)0 500 W;500 S -1500 S&500S-SR-40| 3 $116,352.12 $5,817.61 $110,534.51 10/17/2005
STP-9999(381) VARIOUS LOCATIONS IN DAGGETT & 1 $416,780.18 $20,839.01 $395,941.17)  10/25/2005
CACHE VALLEY ELECTRIC SP-9999(681) EARLY WARNING SIGNAL LIGHTSON 4 $0.00 ($10,881.23) $0.00  10/13/2005
SP-9999(813) Intersection@SR-126&1600 N, Layton & 2 $59,188.00 $2,959.40 $56,228.60,  10/04/2005
CACTUS TRANSPORT INC. NHS-9999(375) SR-191; Various Spots on SR-191 2 $27,810.59 $1,390.53 $26,420.06f  10/03/2005
CALVIN L. WADSWORTH CONSTR  NH-0191(11)0 MONUMENT VALLEY WELCOME CEN1 7 $256,070.25 $12,803.51 $243,266.74  10/11/2005
CARLISLE EXCAVATING BRO-LC41(12) Joseph Town Bridge 200 N. Over Sevier| 4 $268.00 ($7,107.15) $268.00  10/19/2005
COP CONSTRUCTION LLC CM-LC35(121) LIGHT RAIL TRAIL, 11400 SOUTHTO 8§ 7 $409.52 ($8,980.10) $409.52  10/19/2005
HPP-3462(1)3 NORTH OGDEN DIVIDE ROAD 10 $106,439.37 $5,321.97 $101,117.40  10/13/2005
EDWARD KRAEMER & SONS INC *HPP-STP-2148(1)0 COTTONWOOD STREET; 5600 SOUTH 11 $1,131,394.39 $56,569.72  $1,074,824.67  10/20/2005
ESG FLAGGING SERVICES SP-9999(852) Flagging Service Various Locations in Pr 1 $6,037.83 $301.89 $5,735.94  10/04/2005
FREHNER CONSTR CO INC SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE, 13 $599,123.80 $29,956.19 $569,167.61  10/27/2005
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE| 12 $805,491.31 $40,274.57 $765,216.74  10/13/2005
G.A. WESTERN CONSTRUCTION BRF-0128(5)12 BRIDGE; SR-128, 14.4 MILES NORTH( 4 $84,048.43 $4,202.42 $79,846.01  10/11/2005
GATEWAY COMPANY THE SP-15-2(14)75 Bridge Preservation I-15 Parowan to SR- 4 $305,690.00 $15,284.50 $290,405.50,  10/06/2005
GENEVA ROCK PRODUCTS INC NH-9999(392) 1300 East to I-215 and State Streetto 1§ 2 $437,243.76 $21,862.19 $415,381.57)  10/13/2005
SP-0006(69)25 SR-6 West of Delta in Millard County 3 $0.00 ($4,485.90) $0.00  10/04/2005
SP-9999(734) SR-73; MP36-41, SR-265; MP2-5 2 $1,322,759.24 $66,137.96 $1,256,621.28  10/04/2005
GEORGE W JOHANSEN CONST STP-LC27(3) Hwy 99 and Frontage Road Intersection 3 $37,839.39 ($7,883.89) $37,839.39  10/04/2005
GERBER CONST INC IBHF-80-1(37)71 BRIDGE; I-80 WB, EAST OF DELL 1 $317,285.91 $15,864.30 $301,421.61 10/11/2005
GRANITE CONSTRUCTION CO OF UT IM-80-1(35)10 1-80; MP 10 TO MP 30 1 $1,974,819.70 $98,740.99 $1,876,078.71 10/04/2005
CM-0108(12)0 Intersection; Antelope Dr.& I-15, Layton 3 $23,447.05 $1,172.35 $22,274.700  10/12/2005
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GRANITE CONSTRUCTION CO OF UT FH34(001)6 SR-150; MIRROR LAKE HIGHWAY 6 $307,406.99 $15,370.35 $292,036.64  10/17/2005
IM-80-1(36)50 I-80; Milepost 53 to Milepost 60 8 $0.00 ($57,432.93) $0.00  10/13/2005
IM-84-6(79)55 MTN GREEN INTERCHANGE TO MOR( 17 $610,492.21 $30,524.61 $579,967.60 10/12/2005
IM-84-6(84)44 I-84; SR-26 to SR-89, Various Ramp Se¢ 2 $1,738,233.63 $86,911.68 $1,651,321.95 10/11/2005
IM-84-6(87)88 1-84; From SR-89 to SR-167 3 $11,020.23 $551.01 $10,469.22 10/26/2005
NH-0040(43)117 SR-40; BALLARD TO JENSEN 6 $1,525,469.04 $76,273.45 $1,449,195.59 10/12/2005
NH-STP-0091(19)0 SR-91; FROM I-15 TO SR-90 3 $64,317.77, $3,215.89 $61,101.88 10/11/2005
SP-0039(13)8 SR-39 FROM SR-203 TO SR-158 6 $24,388.39 $1,219.42 $23,168.97 10/11/2005
SP-0095(8)45 Bridge Preservation SR-95 2 $185,942.79 $9,297.14 $176,645.65 10/11/2005
SP-9999(749) Bridge Preservation; SR-26 and SR-79ir 2 $104,905.65 $5,245.28 $99,660.37 10/27/2005
SP-9999(749) Bridge Preservation; SR-26 and SR-79 ir 1 $494,684.10 $24,734.21 $469,949.89 10/06/2005
SP-9999(751) Bridge Preservation I-15 Spaghetti Bowl | 4 $0.00 ($64,816.39) $0.00  10/25/2005
STP-0039(10)19 SR-39 AT 500 SOUTH AND SR-167 BR/ 3 $14,297.87 $714.89 $13,582.98 10/11/2005
STP-HPP-0048(14)9 7800 SOUTH; BANGERTER TO 1300 W 20 $130,730.17 ($357,982.04) $130,730.17 10/31/2005
STP-LC51(4) SR-222, 200 West to Center St. & SR-11 6 $131,958.22 $6,597.91 $125,360.31 10/17/2005
H E DAVIS CONSTRUCTION, INC SP-0052(5)0 SR-52; 800 North, 1200 West Intersectio 3 $531,762.02 $26,588.10 $505,173.92 10/12/2005
HALES SAND & GRAVEL INC SP-9999(732) SR-118 MP 10 to MP 15 & SR-258 MP 0 2 $590,324.55 $29,516.23 $560,808.32 10/04/2005
HAMILTON BROS ELECTRIC INC SP-9999(680) TWO INTERSECTIONS IN REGION FO[ 1 $42,588.64 $2,129.43 $40,459.21 10/17/2005
SP-9999(718) I-15 SB RAMP & MAIN ST AM. FK; 100 4 $2,890.46 $144.52 $2,745.94 10/17/2005
SP-9999(820) Traffic Signals in Region 4 SR-212 & SR} 2 $103,299.65 $5,164.98 $98,134.67 10/17/2005
HARPER CONTRACTING INC STP-0111(6)6 SR-111 AT SR-173 9 $3,056.64 $152.83 $2,903.81 10/18/2005
HIDDEN PEAK ELECTRIC CO INC SP-0235(2)1 SR-235 and 400 North, Ogden 1 $53,051.40 $2,652.57 $50,398.83 10/25/2005
SP-9999(717) MODIFICATION OF FREEWAY SIGNE] 4 $0.00 ($23,085.26) $0.00 10/26/2005
INTERMOUNTAIN SLURRY SEAL INC  IM-70-3(43)107 I-70 MP107.50 TO MP138.25, ROTOMIL 3 $314,997.33 $15,749.87 $299,247.46 10/13/2005
IM-NH-80-4(105)164 1-80; Echo to Castle Rock, MP 164.02 to 1 $810,442.35 $40,522.12 $769,920.23 10/17/2005
SP-9999(733) SR-44 MP 8-14 & MP 23-28 2 $35,737.30 $1,786.87 $33,950.43 10/25/2005
STP-9999(393) SR-111; SR-48 TO 5400 SOUTHAND S| 2 $44,508.16 $2,225.41 $42,282.75 10/04/2005
STP-9999(827) Various Locations in Uintah Basin 2 $53,898.66 $2,694.93 $51,203.73  10/26/2005
J D MCNEIL CONST INC STP-2240(1)3 4700 SOUTH; 2700 WEST TO 2200 WE 11 ($26,440.20) ($59,987.05) ($26,440.20)  10/24/2005
LEGRAND JOHNSON CONST CO SP-0061(1)0 SR-61; From SR-23 to SR-91 1 $233,691.37 $11,684.57 $222,006.80 10/04/2005
STP-0128(9)3 NEGRO BILL CANYON 1 $85,463.39 $4,273.17 $81,190.22 10/11/2005
MEADOW VALLEY CONTRACTORS INC |ISTP-15-1(64)36 I-15; RP. 36 to RP 38 5 $11,235.30 $0.00 $11,235.300  10/25/2005
NIELSON CONSTRUCTION SP-0006(29)229 SR-6; PRICE TO WELLINGTON 22 $6,870.60 $0.00 $6,870.60  10/12/2005
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NIELSON CONSTRUCTION SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY 9 $608,975.26 $30,448.76 $578,526.50 10/12/2005
SP-1306(1)0 SR-1306; MP 0 to MP 7.2 2 ($8,137.14) ($47,475.95) ($8,137.14)  10/13/2005
PENHALL COMPANY AND SUBSIDIARIES [IM-70-1(51)7 I-70; CLEAR CREEK CANYON, MP 7TC 10 $1,648.46 $82.42 $1,566.04  10/11/2005
RALPH L WADSWORTH CONSTR CO INC BRF-0006(25)159 US-6 OVER UPRR WEST OF SANTAQL 8 $65,547.91 $3,277.40 $62,270.51 10/04/2005
ER-9999(805) Two Structures near Gunlock 4 $231,990.00 $11,599.50 $220,390.50 10/19/2005
ER-LC53(27) Bridge Work in Shivwits 4 $109,755.00 $5,487.75 $104,267.25 10/19/2005
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 23 $1,015,687.90 $50,784.40 $964,903.50 10/25/2005
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 22 $1,576,945.93 $78,847.30 $1,498,098.63 10/17/2005
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 21 $1,192,326.73 $59,616.34 $1,132,710.39 10/11/2005
STP-BRO-0201(5)17 2100 SOUTH; 900 WEST TO REDWOO| 19 $136,884.79 ($204,566.19) $136,884.79 10/11/2005
RESTRUCTION CORPORATION SP-80-1(19)116 MSE WALL REPAIR; 900 WEST 200 SC 1 $25,105.00 $1,255.25 $23,849.75  10/17/2005
SP-9999(750) 1-15& -84 NEAR TREMONTON, SR-23 1 $474,641.85 $23,732.09 $450,909.76 10/13/2005
SKY VIEW EXCAVATION & GRADING INC BHF-9999(378) SR-91& SR-101; OVER LITTLE BEAR & 2 $126,675.90 $6,333.80 $120,342.10  10/26/2005
SP-0018(32)2 SR-18; North of St. George 6 $8,653.50 $0.00 $8,653.50 10/31/2005
STP-1826(2)0 OLD HWY 91; MONA TO N. JUAB Phas| 2 $482,438.86 $24,121.94 $458,316.92 10/18/2005
JORENSEN (CRAIG F) CONSTRUCTION IN(SP-9999(676) ONE TRAFFIC SIGNAL IN REGION 2 2 $124,001.62 $6,200.08 $117,801.54  10/11/2005
SP-9999(682) FOUR SIGNALS IN REGION 2 6 $70,590.80 $3,529.54 $67,061.26 10/13/2005
SP-9999(719) SR-146 & 200 S, PLEASANT GROVE; § 1 $50,048.02 $2,502.40 $47,545.62 10/11/2005
KER & PARSON COS INC DBA JACK B PAI*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, O( 6 $1,568,835.54 $78,441.78 $1,490,393.76  10/05/2005
IM-15-8(105)365 I-15; BRIGHAM CITY TO CORINNE 2 $412,163.34 $20,608.17 $391,555.17 10/05/2005
SP-0102(3)17 SR-102; FROM SR-13 TO SR-38 & CHIF 2 $81,418.69 $4,070.93 $77,347.76 10/05/2005
KER & PARSON COS INC DBA STAKER P/*IM-15-2(45)82 I-15; PARAGONAH TO SR-20 OFF RAM 22 $25,857.00 $1,292.85 $24,564.15  10/18/2005
IM-15-2(47)95 I-15; SR-20 to South of Beaver 10 $1,195,686.42 $59,784.32 $1,135,902.10 10/19/2005
IM-15-2(47)95 I-15; SR-20 to South of Beaver 9 $1,107,140.38 $55,357.02 $1,051,783.36 10/17/2005
IM-80-4(96)129 Stillman Bridge to East of Lambs 2 $769,679.62 $38,483.98 $731,195.64 10/04/2005
IM-80-4(96)129 Stillman Bridge to East of Lambs 3 $209,472.05 $10,473.60 $198,998.45 10/31/2005
PLHD-STP-0092(5)1 SR-92; I-15 Ramp Widen & passing lane, 4 $131,880.72 $6,594.04 $125,286.68 10/04/2005
SP-0036(14)56 TOOELE TO MILLS JCT 20 $843,674.61 $42,183.73 $801,490.88 10/25/2005
SP-0036(14)56 TOOELE TO MILLS JCT 19 $610,227.68 $30,511.38 $579,716.30 10/11/2005
SP-0073(12)25 SR-73; at Wilson Street (White Hills Sub( 1 $325,408.58 $16,270.43 $309,138.15 10/11/2005
SP-9999(678) SR-186, SR-68, SR-71, SR-73 6 $108,138.43 $5,406.92 $102,731.51 10/03/2005
SP-9999(678) SR-186, SR-68, SR-71, SR-73 7 $52,687.17 $2,634.36 $50,052.81 10/31/2005
SP-9999(694) SR-89, 114, & SR-156 THIN OVERLAY, 5 $318,428.76 $15,921.44 $302,507.32 10/11/2005
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KER & PARSON COS INC DBA STAKER P£STP-0032(16)21 SR-32; PEOA TO WANSHIP 3 $29,093.62 $1,454.68 $27,638.94  10/13/2005
STP-0035(2)0 SR-35; FRANCIS TO DIAMOND BAR R/ 2 $338,818.38 $16,940.92 $321,877.46 10/17/2005
STP-0071(17)14 SR-71 4 $5,615.94 ($40,835.03) $5,615.94 10/06/2005
STP-1826(1)0 OLD HWY 91; MONATON. JUABCO.L 6 $276,546.95 $13,827.35 $262,719.60 10/11/2005
{ER & PARSON COS INC DBA WESTERN FIBHF-IM-15-2(43)62 BRIDGE; I-15 OVER SR-130 NEAR CEL 7 $145,556.97 $7,277.85 $138,279.12  10/20/2005
NH-STP-0089(105)0 US-89; MP 0 TO MP 10 2 $196,226.18 $9,811.31 $186,414.87 10/31/2005
SP-0019(26)0 SR-19 MP 0 TO MP 2.73 1 $318,456.54 $15,922.83 $302,533.71 10/03/2005
SP-0089(112)64 SR-89; MP 63 TO 65 1 $186,505.51 $9,325.28 $177,180.23 10/20/2005
SP-9999(728) SR-130 RP 34.24 TO RP 44.08 & SR-21] 3 $13,459.48 ($38,862.00) $13,459.48 10/03/2005
W W CLYDE & CO SP-0191(30)125 MOAB TO I-70 AT CRESENT JCT. 22 $4,062.38 $0.00 $4,062.38 10/31/2005
WADSWORTH BROS CONST CO INC BRO-LC49(35) PROVO RIVER AT ENTRANCE TO UT 2 $107,729.43 $5,386.47 $102,342.96)  10/05/2005
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 8 $1,947,948.41 $97,397.42 $1,850,550.99 10/19/2005
[EEMINUCHE CONSTRUCTION AUTHORIT|SP-0191(28)52 BLANDING TO MOAB 12 $513,471.94 $25,673.60 $487,798.34  10/03/2005
WESTERN QUALITY CONCRETE INC |[STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 8 $664,931.76 $33,246.59 $631,685.17)  10/31/2005
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 7 $308,589.39 $15,429.47 $293,159.92 10/06/2005
Tota|s $39,255,582.54 $1,012,325.46  $37,308,875.97

11/01/05

* (amt ) = Retainage Released to Contractor

Page 4 of 4




